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Background

In May 1998, the Miscellaneous Metal Parts & Products (MMPP) Project Team sent a
two-page Screening Survey to over 3,000 facilities identified as potentialy performing surface
coating of MMPP, and received 2,321 responses. Theinitia mailing list for that Screening
Survey was derived from areview of lists provided by several state agencies, the FINDS database,
AIRS, and particularly from trade associations representing various stakeholder groups. From
that pool of respondents to the Screening Survey, a subset of corporate owners were identified
with MMPP facilities which were also classified in their Title V program as either Mg or Sources
or Synthetic Minor Sources. A Full Survey packet was sent to those corporate ownersin the last
week of October through the first week of November (the mailing list for the Full Survey is
available a http://www.epa.gov/ttn/uatw/coat/misc/maillist.pdf).

Status of the Full Survey

There have been approximately 570 responses received from the 294 corporate owners
sent the Survey packets. The Project Team predicts that the first pass of data entry will be
completed in June. Many respondents will need to be contacted to verify some datain their
response or clarify some responses. The preliminary QA and data analysis will be commenced
during this phase of the project and will continue into July, with QA continuing throughout the
data analysis process.

Data Analysis

A magjor part of the analysis of the survey response database will be directed to the
development of adraft MACT Floor for MMPP. Also tied to this exercise will be identification
of subcategories; and for each subcategory: reviewing area source impacts; calculating baseline
emissions; developing model plants; and performing production projections. The goal isto
perform most if not all of these data analysis tasks prior to the ending of the Federal fiscal year
(September 30, 1999).

Next Stakeholder Meeting

The MMPP Project Team has concluded that it would not be worth the time of anyone
involved to have a stakeholder meeting without something substantial to review. With thisin
mind, we anticipate having adraft MACT Floor Memorandum for review at the end of September
1999, and anticipate scheduling our next meeting with stakeholders at the end of October 1999.
Thiswill hopefully allow anyone interested in participating adequate time to review the materials
prior to meeting to discuss them.
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Feedback

If you have any comments regarding this Status Update or any other aspect of this project,
please contact one of the following people (e-mail is the preferred method of contact):

Name Affiliation E-Mail Address Phone FAX
Bruce Moore | U.S. EPA M oor e.Bruce@epa.gov | (919)541-5460 | (919)541-5689
George Pacific gwoodall@rtp.pes.com | (919)941-0333 | (919)941-0234
Woodall Environmental ext. 268

Services, Inc.
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